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– Existing surface should be properly prepared and sound 
• 1.5 mile closure requirements 
• Crack seal and Fog Seal with cover agg requirements 
• Maintenance and Contractor traffic control 
• Applied .15 to .09 gal/SY dilute SS-1, GSB-88 & RS-1h 
• Applied ½-1 lb/SY Extra fine Black Beauty 

 

Project Scope 



Fog Seal aggregate for skid resistance 



Fog seal candidate 



Fog seal candidate 



Fog seal candidate 



Fog seal applied 



Application issues 



Calibrations 



Application 



Application 





North Yarmouth Project 



Finished Surface Texture 



Traffic Control  

• Radio limitations 
• Need qualified flaggers 
• Positive guidance through the work area 
• Long closures need additional flaggers and or “follow me 

vehicle” 
• Barrier in lane to keep traffic out 
• Proper signage/guidance to reinforce traffic though long 

enclosure 
• Positioned flagger at top of hills & corners with limited sight 

distance 



Traffic Control 



Traffic Control 



Fort Kent- Wallagrass Project 



North Yarmouth Project 



Lessons learned 

• Ability to absorb or penetrate the pavement  
• Controlled access is ideal for managing access into the work 

area 
• Curing in Shade 
• Emulsion properties have to deliver reliable break/cure time 
• Utilize high quality cover aggregate 
• Robust Traffic Control Requirements 
• Look to add rejuvenation to our product line 
• Will only promote projects that incorporate skid control 
• Future projects looking to use lower dilution rate 
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